

## OCCIDENTAL MINDORO STATE COLLEGE

San Jose, Occidental Mindoro

## Procurement Monitoring Report

As of June 30, 2015

Project No.	Procurement Program/Project	MNO/End-User	Mode of Procurement	Pre-bid Conference	Ad/Post of AdB	Pre-bid Conference	Eligibility Sub/Open	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Start Date	Delivery/Completion	Acceptance/Transfer	Source of Funds	ABC (Pnp)			Contract Cost (Pnp)			List of Invited Observers	Pre-bid Conf	Pre-bid Conf	Date of Receipt of Invitation				Notice of Award	Contract Signing	Delivery/Accept	Remarks (Explaining changes from the APP)
																	Total	MOOE	CO	Total	MOOE	CO				Sub/Open of Bids	Bid Evaluation	Post Qual					
B-8661-15-01	Construction of 120-Storey/12 Classroom Building (Phase 2) at OMSC Sablayan	OMSC Sablayan	Bidding	Jan. 12, 2015	April 23 - May 19, 2015	May 7, 2015	May 19, 2015	May 19-25, 2015								GF	5,493,820.83	✓	5,483,131.00	✓	5,483,131.00	✓	1. FIC-CH Chamber of Commerce 2. PICE - Occ. Mindoro Chapter	Jan. 6, 2015	Apr. 27, 2015	May 13, 2015	May 19-25, 2015				for award		
B-8661-15-02	Construction of 120-Storey/8 Classroom Building (Phase 1) at OMSC Labangan	OMSC Labangan	Bidding	Jan. 12, 2015	February 10 - March 9, 2015	Feb. 18, 2015	March 9, 2015	March 9-16, 2015								GF	4,296,560.85	✓	4,263,870.03	✓	4,263,870.03	✓	1. FIC-CH Chamber of Commerce 2. PICE - Occ. Mindoro Chapter	Jan. 6, 2015	Feb. 11, 2015	March 2-4, 2015	March 9-16, 2015				awarded to HNR Construction and Trading per BAC Reso#15-04/ContractOMSC-CA-NHR-15-05		
B-8661-15-03	Construction of One-Storey/Classroom Agriculture Building at OMSC Murtha	OMSC Murtha	Bidding	Jan. 12, 2015	February 10 - March 9, 2015	Feb. 18, 2015	March 9, 2015	March 9-16, 2015	June 26, 2015	June 29, 2015	June 30, 2015	July 7, 2015	Jan. 2, 2016	Jan. 2, 2016		GF	4,999,981.37	✓	4,954,555.37	✓	4,954,555.37	✓	1. FIC-CH Chamber of Commerce 2. PICE - Occ. Mindoro Chapter	Jan. 6, 2015	Feb. 11, 2015	March 2-4, 2015	March 9-16, 2015	June 29, 2015	Jun. 29, 2015	Jan. 2, 2016	awarded to HNR Construction and Trading per BAC Reso#15-04/ContractOMSC-CA-NHR-15-05		
B-8661-15-04	Construction of One-Storey Administration/Student Services Building at OMSC Murtha	OMSC Murtha	Bidding	Apr. 6, 2015	April 7 - May 6, 2015	Apr. 15, 2015	May 6, 2015	May 7-8, 2015								STF	4,995,801.21	✓	4,694,986.00	✓	4,694,986.00	✓	1. FIC-CH Chamber of Commerce 2. PICE - Occ. Mindoro Chapter	Mar. 31, 2015	Apr. 10, 2015	April 22, 27-30, 2015	May 7-8, 2015			Jul. 16, 2015	awarded to HNR Construction and Trading per BAC Reso#15-05/ContractOMSC-CA-NHR-15-05		
B-8661-15-05	Repair and Improvement of T. Technical Laboratory at OMSC Main	MSC Main	Bidding	none	March 9-16, 2015	none	Mar. 17, 2015	March 18-19, 2015	May 11, 2015	May 12, 2015	May 14, 2015	May 14, 2015	May 16, 2015	Jul. 16, 2015		GF/STF	694,876.20	✓	648,806.14	✓	648,806.14	✓	1. FIC-CH Chamber of Commerce 2. PICE - Occ. Mindoro Chapter	none	none	March 12, 2015	March 18-24, 2015	May 11, 2015	May 11, 2015	Jul. 16, 2015	bidding on going		
B-8661-15-06	Supply and Delivery of Electrical Engineering, Welding & Fabrication and Automotive Technology	OMSC Main	Bidding		April 22-May 19, 2015	none										GF/STF	4,526,190.00	✓		✓		✓	1. FIC-CH Chamber of Commerce 2. Plan International	none	none						bidding on going		
B-8661-15-07	Supply and Delivery of Multi-Media Instructional Devices	OMSC Main	Bidding	none	April 14-May 5, 2015	Apr. 21, 2015	May 7-28, 2015	May 15, 2015								GF/STF	1,408,000.00	✓		✓		✓	1. FIC-CH Chamber of Commerce 2. Plan International	none	none						bidding on going		
B-8661-15-08	Supply and Delivery of Photography, Radio Laboratory and Scientific Equipment	OMSC Main	Bidding	none	April 24-May 20, 2015	May 7, 2015	May 20, 2015	May 19, 2015								GF/STF	1,548,229.90	✓		✓		✓	1. FIC-CH Chamber of Commerce 2. Plan International	none	none						bidding on going		
B-8661-15-09	Supply and Delivery of Medical/Dental Supplies and Equipment	OMSC Main	Bidding	none	May 23-June 16, 2015	Jun. 2, 2015	June 16, 2015		Jun. 29, 2015							GF/STF	1,411,933.00	✓	1,400,806.00	✓	1,400,806.00	✓	1. FIC-CH Chamber of Commerce 2. Plan International	May 16, 2015	June 16, 2015	June 16-18, 2015	June 17-19, 2015	June 29, 2015	June 29, 2015		for delivery, awarded to Searmmed Pharma per BAC Reso#15-14/ContractOMSC-CA-NHR-15-09		
B-8661-15-10	Supply and Delivery of Electrical Supplies and Generator Set	OMSC Main	Bidding	none	May 23 - June 15, 2015	Jun. 1, 2015	June 15, 2015	June 16-23, 2015	June 19, 2015							GF/STF	1,860,000.00	✓	1,842,000.00	✓	1,842,000.00	✓	1. FIC-CH Chamber of Commerce 2. Plan International	May 16, 2015	June 15, 2015	June 16-18, 2015	June 19, 2015	June 29, 2015	June 29, 2015		for delivery, awarded to Fil Power Group and Marketing Corp. per BAC Reso#15-15/ContractOMSC-CA-NHR-15-10		
B-8661-15-11	Procurement of Security Services for OMSC System Main	OMSC Main	Bidding	May. 18, 2015	June 19-July 13, 2015	Jun. 29, 2015	June 15, 2015	June 16-23, 2015	June 29, 2015							GF/STF	4,013,675.62	✓		✓		✓	1. FIC-CH Chamber of Commerce 2. Plan International	none	none						bidding on going		

Prepared by:

EANGELINE J. SALVA  
Bac Secretary for Infra

Noted by:

MA. PAZ RITUAL D. PALMARES  
Chief Administrative Officer/BAC Chair

Approved by:

ARACDIO N. YENTURANA, PH.D.  
SUC President II